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1.  Originator 
 
James Howard 

2.  Log Date: 
      
04/08/03 

3.  CCR #: 
    
03-0251  

4. Rev: 
   

— 

5.  Tel: 
 
301.925.0922 

6. Rm #:  
 
3205E 

7. Dept. 
 
RDEV 

8. CCR Title: Installation of WhatsUp Gold (WUG) 8.0 on PC wsnt-gold  
 
9. Originator Signature/Date 
  
James Howard     /s/      04/08/03          

10.   Class  
    

II 

11.  Type:    

CCR  
  

12. Need Date: 04/10/03  
 

13.  Office Manager Signature/Date 
 
Janine Smith     /s/    04/08/03 

14.  Category of Change:  
Initial ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:MCI 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECS COTS Deployment Plan, Volume 8 (335-CD-008-001)           P3 Task: DVICTXT205, DSMGTXT405  

23.   Problem:  (use additional Sheets if necessary) 
The current WhatsUp Gold 7.03,  has reached end of bug fix support.  Upgrade to WhatsUp Gold 8.0 for active bug fix support.  WUG 
Version 8.0  must be evaluated in the IDG Test Cell before it can be loaded in the VATC or PVC.   However, RTSC must recreate lab 
configurations used before.  (See Reggie Williams)    

24.  Proposed Solution:  (use additional sheets if necessary) 
Upgrade WhatsUp Gold 7.03 to 8.0 on the PC wsnt-gold for familiarization and unit test purposes.  This PC is installed on the RTSC 
test network.   

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will be unable to complete the activities in the COTS upgrade/PSR process. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     04/09/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS                                                4/23/03 J. W. 
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


